
13. ITE Project Updates              3/7/2008

Department Project Name Approved Amount Start End Phase Status

Active Projects
Inspections and 

Appeals

Food Inspections Mapping 9/13/06 $76,000 Implementation Completed move of responsibilities from state to 

city of Ames - live.  

Dept. of Public 

Safety

Criminal History 

Background Check

6/17/04 $47,375 8/6/04 Implementation Waiting on customer's vendor to make data 

available - no schedule at the moment.

Dept of 

Agriculture

Soil Conservation Grant 

application (FARMS)

7/12/06  

7/11/07

$290,000 

$50,000

11/30/04 Implementation Customer is defining prioritzation of maintenance 

requests.  Still have I/3 integration and Partial 

Payment functionality to do.  Both pending 

external factors.

Iowa Civil Rights 

Commission

Civil Rights Public Interface 

(Stage 2 )

1/10/07 $90,000 Implementation Coding behind Questionnaire form almost 

complete, target 2/27.  Ad Hoc report should be 

code complete 2/22.  Testing of completed 

functionality has lagged and we are putting 

together a means to get that caught up.

DAS - ITE Iowa School Alerts 3/8/06 $75000             

$7650

Implementation Application was nominated for Tech Assoc of Iowa 

Prometheus Award.  Have 182 districts enrolled 

with 8232 users.  Through Jan 08 have sent more 

than 52,000 emails.

County Real 

Estate Elec Gov 

Adv Comm

Real Estate Information 

Portal

3/8/06 $146,000 3/20/06 Implementation Conducted a couple of web meetings to demo 

functionality to affiliates.  Working on bugs as 

identified.  Coordinating testing by affiliates.

Dept of Natural 

Resources

Wasterwater Discharge 

Permit System

5/10/06 $66,000     

$137,900    

$47,000

1/15/06 Implementation Development 80% complete.  Functional testing 

by ITE in progress.

Dept of Natural 

Resources

Safety Education 3/7/07 $50,000 Design Completed coding first set of functionality.  

Working on ELSI integration functionality also.

Dept of Natural 

Resources

Boat Dock Registration 3/7/07 $20,000 Scope Analysis Completing coding.  Should be moved to Test by 

3/5.

Dept of Natural 

Resources

Hazardous Substance 

Incidents

7/11/07 $35,000 Design Latest version of Requirements sent to the 

customer for sign off.  Mockups almost complete.  

Use Cases should be done by 2//29.

Dept of Econ 

Development

One-stop Business Shop 3/7/07 $20,000 Scope Analysis Mockups and business requirements 90% 

complete.  Admin functionality not yet defined and 

may be pushed into later iteration.
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Child Advocacy 

Board

Child Advocacy Online 5/9/07 $45,000 5/10/07 Design Should have Mockups revised to customer 

comments by 2/22.  Working on Data Migration 

and Document Management Integration plans.

ISAC CoMIS 5/9/07 $20,000 Scope Analysis Customer is reporting Vendor is on time for early 

March Design completion.  Will be requesting 

Implementation funding at March meeting.

Dept of 

Management

Property Valuation 

Submission

7/11/07 $185,000 7/12/07 Design & 

Implementation

All Releases now in Production.  Finishing up 

some minor changes, targeted by 2/29.  Look to 

complete project closure by 3/14.

Dept of Natural 

Resources

Turn In Poachers (TIP) 7/11/07 $20,000 Scope Analysis Use Case and Process Flows completed.  

Developing Design estimate.  Progress is ITE 

resource constrained at the moment.

Dept. of Public 

Safety

Sex Offender Registry - 

Upgrade

7/11/07 $75,000 Implementation Have broken upgrades into 2 separate iterations, 

with customer agreement.  Sent revised 

documents to them for sign off.

Dept of Natural 

Resources

Nursery Sales 7/11/07 $20,000 Scope Analysis Have not received information from customer 

regarding delivery dates required.  Will move this 

to customer reported status.

State Library Dynamic Demographic 

Data

7/11/07 $20,000 7/12/07 Scope Analysis RFP Draft completed and forwarded to DAS 

Procurement for review.  Target 3/14 RFP issue 

date and award by 6/1/08.

Inspections and 

Appeals

Social Gambling Online 7/11/2007 $100,000 Implementation Target to be code complete on Section 1 (public 

interface) by 2/29.  Section 2 (licensee interface) 

is in customer testing.  Section 3 (admin functions) 

ITE testing should be complete by 3/12.

Dept of 

Management

Grant Management 9/12/2007 $20,000 Scope Analysis RFP has been published.  Assisted in answering 

questions from bidder's conference.

Office of the 

Governor

Boards & Commissions 

Online

9/12/2007 $20,000 Scope Analysis Use Case summary draft in review.  Reviewing 

Payroll and I/3 connectivity needed.

College Student 

Aid Commission

Student Aid Portal 9/12/2007 $20,000 Scope Analysis Continuing to make progress on Use Case 

development

Dept. of 

management

Local Government Annual 

Report Database

11/7/2007 $20,000 Scope Analysis Drafting Design plan and estimates for review with 

customer before presenting request to Council.
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Dept. of 

Agriculture

On line payment and 

database centralization

11/7/2007 $20,000 Scope Analysis Customer is working developing Use Case 

narratives.

Dept. Veterans 

Affairs

Web site redesign 11/7/2007 $20,000 Scope Analysis Should complete initial iteration content gathering 

by 2/22.

Dept of Natural 

Resources

Environmental Compliance 

and Enforcement Tracking

11/8/06    

3/7/07    

5/9/07

$20,000  

$10,000   

$25,000

Scope Analysis & 

Design

Customer reported status

Dept of 

Commerce   

Alcoholic 

Beverages

Licensing Enhancements 1/10/07 $49,999 Customer reported status

Dept of 

Commerce   

Alcoholic 

Beverages

Online Order Entry & 

Inventory Management

9/14/05 $90,000 1/3/06 Customer reported status

Dept of 

Commerce   

Alcoholic 

Beverages

Licensing/Regulatory 

Documents Online

9/14/05 $45,000 1/3/06 Customer reported status

Dept. Human 

Services

Food Stamps - Web Intake 1/26/04 $100,000 Customer reported status

Judicial Branch Supreme Court 

Commissions

9/14/05 $195,955 Customer reported status

Dept. Human 

Services

Single Signon Application 

Process

5/9/07 $100,000 Design Customer reported status

Completed Projects
Campaign Ethics WRS Public Access 

Improvements

11/3/03 $20,000 Project is complete and has been moved into 

production.

Dept. of Public 

Safety

Missing Person's Reports 

On-line

9/10/04 $5,000 Planning completed.

State Auditor's 

office

State audit reports online 6/17/04 Completed

State Auditor's 

office

State audit reports online 9/10/04 $3,850 Project completed and in production.

Department of 

Education

Online Teacher License 

Renewal

original 

11/3/2003              

added funding 

- 1/12/05

$445,059 https://www.iowaonline.state.ia.us/boee/controller.

aspx?cmd=default
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Dept. of Public 

Safety

National Sex Offender 

Public Registry

Discretionary 

Fund

Discretionary 

Fund

www.nsopr.gov

ICN Interactive State Phone 

Directory

11/10/04 $59,768 http://www.icn.state.ia.us/rdirectory/index.html

Campaign Ethics Personal Financial 

Disclosure

7/13/05 $15,000 7/18/05 9/6/05 Planning completed.

Judicial Branch Supreme Court 

Commissions

3/9/05 $38,875 3/14/05 9/9/05 Planning completed.

Iowa State Univ. E-Government Research 

Project

6/17/04 $114,068 http://das.ite.iowa.gov/governance/IAC/documents

/index.html

Campaign Ethics Lobbyist/Client Tracking 

System

11/3/03 $18,500 12/1/04 TBD Further IOWAccess funding denied, project 

terminated.

Campaign Ethics Personal Financial 

Disclosure

7/13/05 $15,000 7/18/05 9/6/05 Further IOWAccess funding denied, project 

terminated.

Dept of 

Management

Electronic Local Budget 

Submission

7/13/05 $12,000 Planning completed.

Dept of 

Management

Electronic Local Budget 

Submission

11/9/05 $35,000 12/5/05 In Production  

https://www.iowaonline.state.ia.us/dombudget/ - 

however users can not get beyond the initial 

screen without a user ID and appropriate data.

Inspections and 

Appeals

Targeted Small Business 

Online

           11/3/03  

7/12/06

$45,000 $15,000 5/23/05 Implementation Moved application to Production 3/12.  Media 

announcement  with Web address has not yet 

been made

Inspections and 

Appeals

Food Inspections Online             11/03 

Additional             

Funding 4/04 

Phase 2 

Funding 5/05

$178,333 Phase 2 

start 1/05

Phase 2 end 

5/05

Application now in Production.  Can be accessed 

at:  http://foodandlodgingreports.iowa.gov/ 

Dept. Natural 

Resources

Dgtl Camera/Prof Photo 

Svces for Campsite Photos

9/10/04 $15,000 Completed photography.  Web site and 

reservation service is expected to go into 

Production in early Jan' 06

Dept. of Public 

Safety

Missing Person's Reports 

On-line

5/11/05 $40,000 5/11/05 Application in Production.  Awaiting DPS to 

announce new site.  

http://www.iowaonline.state.ia.us/mpic/ 

Dept of 

Commerce   

Alcoholic 

Beverages

Licensing and Beer/Wine 

Taxation Web Access

7/13/05 $108,000 Licensing - In Production 12/19.  

http://www.iowaabd.com/alcohol/licensing/elicensi

ng.jsp
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Dept of 

Management

Purchasing Results '07 11/9/05 $50,688 11/1/05 In Production 1/10.  

http://purchasingresults.iowa.gov/

Campaign Ethics Miscellaneous Contribution 

Tracking

            

11/3/2003          

7/13/05

               $7,000 

$104,553

1/15/05 6/1/05 Moved to Production 3/8.  Project complete and in 

the process of closing out.  There is no separate 

URL for this function.  It is a part of the reporting 

functionality.

Dept of Natural 

Resources

Wasterwater Discharge 

Permit System

1/11/06 $15,000 1/15/06 Planning completed.

Dept of 

Agriculture

Soil Conservation Grant 

application - 

            9/04 

9/05

$10,000 

$140,000

11/30/04 6/1/06 Planning completed.

Dept of Natural 

Resources

Performance Management 

Application

1/11/06 $17,000 1/15/06 Decided not to proceed

Department of 

Revenue

Electronic Tax 

Administration

1/26/04 $414,000 Complete

Inspections and 

Appeals

Food Inspections Mapping 7/12/06 $10,500 9/14/05 Completed Planning.  Received funding for 

Implementation.  Phase completed.

Iowa State Univ. 28E Project 4/19/04            $120,660       

$53,000

11/23/04 11/9/05 Have completed transfer to Sec State for 

production rollout and ongoing maintenance.  

Project will be moved to Completed status.

Dept. of Public 

Safety

Enterprise E-Mail 

Subscription Service

9/10/04 $163,715 In production.  https://dpsemailnotify.iowa.gov/

Iowa State Univ. 28E Project 4/19/04            $120,660       

$53,000

11/23/04 11/9/05 Application has been placed in Production by the 

Sec State's office.  The search function is at 

http://www.sos.state.ia.us/28E/Controller.aspx?cm

d=Search

Dept of Natural 

Resources

ATV, Boat and Snowmobile 

Licensing

1/11/06 $25,000 Project has been cancelled in lieu of larger effort.  

No funds were expended and the monies are 

being returned to the available pool.  Will be 

moved to Completed Projects.

Dept. Human 

Services

Child Development Home 

Registration Renewals

1/26/04 $199,124 12/9/05 Customer is going to implement this functionality 

as part of their larger Childcare project.  

Remaining funding is being returned to the 

available pool.  Will be moved to Completed 

Projects.

Dept of 

Commerce   

Alcoholic 

Beverages

Licensing and Beer/Wine 

Taxation Web Access

7/13/05 $108,000 Beer/Wine - Customer has put project on hold.  

Allocated funding has been fully expended to 

implement Licensing functionality so project will be 

moved to Completed section
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Iowa Civil Rights 

Commission

Web Access - Stage 1 5/11/05 $75,000 5/12/05 11/21/05 Completed.  Stage 2 Implementation funding 

approved by Council.

Dept. of Public 

Safety - Fire 

Marshal

Aboveground Storage Tank 

Licensing

5/10/06 $77,000 8/6/04 11/15/05 App placed into Production 10/26 

(http://agstfm.iowa.gov/).  Moved to Completed 

Projects.

County Real 

Estate Elec Gov 

Adv Comm

Real Estate Information 

Portal

3/8/06 $25,000 3/20/06 Planning Planning Phase completed.

Dept of Natural 

Resources

Hunter Safety Education 11/8/06 $20,000 Scope Analysis Planning Phase complete.  Design Phase funding 

approved.  Will move this to Completed.

Child Advocacy 

Board

Child Advocacy Online 1/10/07 $20,000 1/18/07 Scope Analysis Phase Closed

Dept of 

Management

Property Valuation 

Submission

5/9/07 $20,00 5/10/07 Scope Analysis Phase Closed

Dept of Natural 

Resources

Hazardous Substance 

Incidents

3/7/07 $20,000 7/11/2007 Scope Analysis Phase Closed

Inspections and 

Appeals

Social Gambling Online            11/3/03  

9/14/05       

7/12/06

$55,000 $25,000      

$7,000

Implementation Project iteration closed
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